


FY10 IT Projects

Campus IT Portfolio Planning Process



FY10 IT Projects

	Project Summary	Strategic Goal	Requestor	Project Lead	Project Timeframe (start/end dates)	Status	Comments
Colleague Advancement	Planning & Implementation - Datatel's alumni/development module, BENEFACTOR, is being fully integrated with the student information module, COLLEAGUE. The upgrade, Colleague Advancement , will be a major redesign of the tools available for Keene State College's Advancement department.	1	Advancement & ITGroup	Elizabeth Nieckoski	Jan 09 - Feb 10	U	Multi-year FY09/FY10
Smart Cart/Digital Projector Technologies for Art Department's Ceramics Studio and Painting Studio	Install media enhanced technologies/equipment in the Ceramics and Painting Studios.	1	Rosemarie Bernardi	Steve Armstrong	July - Aug 09	C	
Network Infrastructure Equipment Upgrades	Upgrade Carle Hall and Elliot Hall 3rd floor with new wiring and network equipment.	5	ITGroup	Ken Whittaker	July - Sept 09	C	
ITG Data Center Renovations (Phase 1 & 2)	Installation of 2 8 Ton AC with dry cooler & econo-o-coil, UPS, and gas extinguishing system Summer - majority of the upgrades will occur during July 2009.	5	Laura Seraichick	John Parsons	Oct 08 - July 09	C	Multi-year FY09/FY10
ITG Data Center Server Virtualization	Build infrastructure and complete server upgrades for 40% of server inventory. These changes will help increase growth capacity, contain costs, decrease deployment time, reduce utilities consumption and enable further disaster recovery efforts.	5	Michelle Wood	Erik Ullman	May 09 - Mar 2010	U	
Network Access Control	Exploration and Implementation - Reduce the risk of security breaches and continue to provide secure, robust and reliable network services through the deployment of appropriate network access controls. Project includes exploration, recommendation and implementation of a NAC.	5	ITG	Pat Piper	Oct 08 - Aug 09	C	Multi-year FY09/FY10
ID-Smart Card-Access Card Study	Review and document current process and practices used to assign IDs; study feasibility of transitioning to smart card technology for ID operations.	2	Student Affairs	TBD			
PE Mobile Classroom/Lab	Creation of a mobile classroom/computer laboratory for Physical Education - Laptop cart.	1	Professional & Graduate Studies	Allen Morrison	July - Aug 09	C	
25Live scheduling webviewer	Planning project for implementation of a Campus Online Scheduling. Define campus requirements, business practices and policies and assess technology status.	2	Brendan Denehy	Brendan Denehy			
KSC Data Access Policy Implementation	Implementation process of existing KSC Data Access Policy, http://www.keene.edu/policy/dataaccess.pdf		ITG/ CIRC	Michelle Wood	Oct 08 - Jun 2010	U	Multi-year FY09/FY10
Review Remote Access to KSC Resources Solution for Faculty and Staff	Review current temporary remote Access Solution for Faculty & Staff and make recommendations for future approach.	3	ITG	Pat Piper	Oct 09 - Feb 2010		
Online Course Catalog Vendor	Research outside vendors for online course catalogs and to determine optimal features for an online catalog.	1	Susan Peery	Susan Peery		C	
Completion of Portfolio Database Project	Software and server to complete photo database archive for College and Media Relations.	2	Susan Peery	Chris Justice	Oct 09 - Jan 2010	U	
Datatel System Disaster Recovery-Phase One (Backup Model & Failover Model)	Discover, document and test thoroughly a predictable and repeatable procedure for recovering Datatel data, software and hardware failures.	5	ITG	Joy McIntire	July 09 - June 2010	U	
Online Room Selection Process/System	Identify, develop and implement an online room selection system. Includes sub projects; room preference and assignment import processes	1	Kent Drake-Deese	Kent Drake-Deese	July 09 - Apr 2010	U	
HRIS Implementation	USNH system wide implementation of an HR information system that provides position management, performance evaluation, and applicant tracking functionality.	3	Kim Harkness	Kim Harkness		U	
Active Directory Upgrade	Migrate/Upgrade domain controllers to AD2008 through server upgrades being mindful to potential synergies with the IdM project.	5	ITG	TBD	Mar 2010 - Jun 2010		
Campus Training Facility (transition from Huntress to Elliot)	Recommend design of multi-function space that is flexible and easily configured for use by different campus groups.		Laura Seraichick	Kim Pare	May 09 - Dec 09	U	Multi-year FY09/FY10
HelpDesk Operations Review	Review of current HD operations including services, staffing and technology tools.		Laura Seraichick	Pat Piper		H	Multi-year FY09/FY10
On-line Applications - Common App	Replace current on-line application functionality (Active Apply) with Common App, which will replace our current application management solution, Active Apply.	2	Andy Robinson	Peggy Richmond	July 08 - Aug 09	U	Multi-year FY09/FY10

FY10 IT Projects

	Project Summary	Strategic Goal	Requestor	Project Lead	Project Timeframe (start/end dates)	Status	Comments
Technology Infrastructure Master Planning	Review/Analysis - Conduct "Technology Infrastructure Master Planning" that will result in upgrades plans and funding model to support voice/video/data services required by the campus. This project includes convergence issues including VoIP, video, wireless, etc...along with funding model review.	1	Laura Seraichick/ITGroup	Laura Seraichick	Oct 08 - Oct 09	U	Multi-year FY09/FY10
TracDat - Institutional Effectiveness	Implementation of a campus assessment management and tracking information system that will facilitate institutional assessment, strategic planning, accreditation, and quality improvement.	1	Mel Netzhammer	Sue Castriotta / Mike Caulfield		U	Orig start date was Sept 08. Project was on hold from Jan - June 2009. Project is now underway and project plan and timeline in development
USNH LRTP Projects / FY07 - FY11							
IT Network Vulnerability Testing	Secure the services of a trusted and experienced security consulting service to recommend and perform information technology security testing at each of the USNH institutions. Phase 1 completed - 4year engagement.		USNH TechTel	Michelle W and Chuck M are Keene leads.		U	
On-line Transfer Articulation	Implementation of an on-line transfer articulation system. Phase 1 is for NH public and community colleges to participate. Phase 2 anticipates offering the opportunity to private institutions in NH.		USNH President's Council	Mary Ellen Fleegar		U	
Academic Technology - Rich Media	Integration of rich media into curriculum.	1	Campus Academic Officers	Mel Netzhammer		U	
Identity Management (IdM) Infrastructure Plan Development	Develop and implement USNH Identify management roadmap. Roadmap includes individual campus systems and infrastructure in addition to USNH.		USNH TechTel	Michelle W and Chuck M are Keene leads.		U	
Key:							
U = Underway							
C = Completed							
H = Hold							